

ICH M8 EWG/IWG Work Plan

11 August 2017

Topic Adopted: November 2011

Last Face-to-Face Meeting: Osaka, Japan - November 2016

1. Anticipated Milestones

Completion Date	Deliverable
August 2017	<i>Step 4</i> eCTD v3 Questions and Answers and Specification Change Request Document v1.30
August 2017	<i>Step 4</i> STF Style Sheet v2.3
November 2017	<i>Step 4</i> eCTD v4 Implementation Package v1.3
November 2017	<i>Step 4</i> eCTD v4 Questions and Answers and Specification Change Request Document v1.1

2. Timelines

Date	Task / Activity	Details
August – November 2017	Update v4.0 Q&A to v1.1	<ul style="list-style-type: none">➤ Discuss change requests➤ Update and agree to the Q&As
August – November 2017	Update v4.0 Implementation Package to 1.3	<ul style="list-style-type: none">➤ Discuss change requests➤ Update and agree to the Implementation Guide, CVs, etc.