

# ICH M8 EWG/IWG Work Plan

## 13 March 2017

**Topic Adopted:** November 2011

**Last Face-to-Face Meeting:** Osaka, Japan - November 2016

### 1. Anticipated Milestones

Completion Date	Deliverable
June 2017	<i>Step 4</i> eCTD v3.2.2 Questions and Answers and Specification Change Request Document v1.30.
As needed	<i>Step 4</i> eCTD v4 Questions and Answers and Specification Change Request Document v1.1.

### 2. Timelines

Date	Task / Activity	Details
February 2017 – June 2017	Develop v4.0 Q&A v1.1 (if needed)	<ul style="list-style-type: none"><li>➤ Discuss change requests (if any)</li><li>➤ Develop and agree to the Q&amp;As (if any)</li></ul>
February 2017 – June 2017	Develop v3.2.2 Q&A v1.30 (if needed)	<ul style="list-style-type: none"><li>➤ Discuss change requests (if any)</li><li>➤ Develop and agree to the Q&amp;As (if any)</li></ul>